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United States Environmental Protection Agency
Region V
POLLUTION REPORT

EPA Region 5 Records Ctr.

MM

Date:  Friday, November 06, 2009 357001
From: Anita L Boseman

To: David Chung, US EPA HQ Charles Gebien, US EPA R5
Jason El-Zein, US EPA RS Carl Norman, US EPA R5
Bill Messenger, US EPA RS Richard Murawski, US EPA R5
Cheryl Mclntyre, US EPA R5 Jeff Kelley, US EPA RS
Robert Paulson, US EPA RS M. Chezik, U.S. DOI
Coast Guard, USCG Max Michael, IDEM

Harry Atkinson, IDEM

Subject: Time Critical Removal Action
State Plating
450 North 9th St., Elwood, IN
Latitude: 40.2830390
Longitude: -85.8517070

POLREP No.: 5 Site #: B5SG
Reporting Period: November 3 - 6, 2009 D.O. #: 07

Start Date: 10/12/2009 Response Authority: CERCLA

Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: INN000510359 Contract # EP-S5-08-04
RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On November 2. 2009, Portable breathable air cylinders were delivered to support various site
activities which will require personnel to wear Level B personal protective equipment (PPE). The
collection of various-sized chemical containers from throughout the facility and relocating them in
the staging area in section "J" continued. The ambient air inside the facility was monitored for the
tfollowing parameters with the use of four AreaRaes: Lower Explosive Limit (LEL), Carbon
Monoxide, Hydrogen Cyanide, Hydrogen Sulfide, Volatile Organic Compounds (VOC) and

Oxygen. In addition, two DataRams from ERT's RAT, were used to provide real time particulate
air monitoring.

On November 3, 2009, the U.S. EPA Region V air trailer arrived on-site. The air trailer will be
used to supply breathable air to the personnel while they are performing chemical container
sampling and consolidation activities in Level B PPE. ERRS personnel will be trained on the use

of the air trailer system throughout this week. Measurements and estimate liquid volumes of the
plating vats located in the facility were taken.
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On November 4. 2009, an ERRS field technician continued their training on the U.S. EPA air
trailer in preparation for upcoming field activities, which will involve Level B PPE. Measuring
and estimating liquid volumes of vats, tanks, crates and pits located throughout the facility
continued. The collection of chemical containers from throughout the facility and relocating them
to the staging area in Section "J" was completed. The type and number of containers relocated to
the Section "J" staging area included the following to date:

« 2 - 150 gallon poly tanks

* 30 - 250 gallon poly totes

* 99 - 55 gallon metal drums

+ 23 - 55 gallon fiber drums

+ 20 - various sized drums

* 132 - 5 gallon containers

» 43 - bagged solids

* 334 - various types of small containers

On November 5 and 6. 2009, ERRS field technicians continued their training on the U.S. EPA air
trailer in preparation for upcoming field activities, that will include sampling in Level B

PPE. Logging all of the various sized chemical containers relocated to the staging area in Section
"J" continued.

Security is on-site during non-working hours.

Next Steps

- Commence sampling of the vats

- Deliver of U.S. EPA lab trailer to the site early next week

- Arrival of field chemist for hazardous categorization (HAZCAT)

- Continue real-time air monitoring of the ambient air inside the facility with the use of 3
DataRams and 4 AreaRaes

Key Issues
None

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
[ERRS - Cleanup Contractor | $440,000.00] $137.197.38] $302,802.62|  68.82%)
[RST/START |t $75,000.00f  $19.373.71]  $75.000.00]  74.17%
Intramural Costs
Total Site Costs $515,000.00 $156,571.00| $358,429.00 69.60%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
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payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaose.org/stateplating
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